
Meeting Name
Date: Tuesday, May 27, 2003

Time: 1:30 PM
10 Hazen Drive, First Floor Conference Room

Meeting called by: Dennis Roffman
Type of meeting: MAAP Steering Committee
Facilitator: Dennis Roffman
Note taker: Jim Bronson

Attendees: DOS IT: Dennis Roffman, Jim Bronson
DMV and Business Office: Kelly Michael, Linda Farrell
BearingPoint: Mary Kurkjian, Monica Gauba, Rachel Henderson
Municipal Agents: None in attendance



Agenda topics

I. Schedule Dennis Roffman

• Dennis Roffman reviewed the MAAP project schedule

• Linda Farrell expressed concern with the projected MAAP Full Production Cutover date
(June 1, 2004). That date is too close to the end of the fiscal year. It will be better to
implement MAAP in July at the beginning of the fiscal year or several months earlier to give
adequate time to make corrections for year-end.

Action Items: Person responsible: Deadline:

II. Additional Functionality for Future Phases Dennis Roffman

• Dennis Roffman reviewed the list of functions that are to be considered for future phases of
MAAP. This list is not a list of items that are confirmed to be part of MAAP in the future. Each
item will be considered for inclusion in MAAP or to be discarded depending on the needs of
the user community and technical feasibility.

• Kelly Michael expressed concern regarding how  #14, “Ability to do name/address changes
as standalone process”, can be done if it is not in MAAP. State employees will be able to
perform this work using the legacy system, which will remain available to them. There will be
“near real time” synchronization of the legacy database name area and the MAAP database
name area. Municipal agents will not be able to perform this work in MAAP until this function
is added in a later phase.

Action Items: Person responsible: Deadline:

III. Recent Accomplishments Dennis Roffman
Dennis Roffman reviewed MAAP project accomplishments since the last MAAP Steering
Committee meeting.

Action Items: Person responsible: Deadline:



IV. In Progress Dennis Roffman
Dennis Roffman reviewed work in progress for MAAP.

Action Items: Person responsible: Deadline:

V. Technical Status Jim Bronson
Jim Bronson reviewed the status of MAAP technical issues and work.

• Printing registration documents had been settled; phase 1 of MAAP would use the current
printers and registration forms already in use on the legacy system. Recent events external
to MAAP have accelerated the need for 2D bar code to be printed on vehicle registrations.
That issue has reopened the design for printing registrations in phase 1 of MAAP.

• The network connection (for users to MAAP) diagram attached to the agenda depicts
connections for municipalities new to online registration. Current connections are likely to
remain as they are now.

Action Items: Person responsible: Deadline:

VI. Implementation Team Status Chuck DeGrace
Dennis Roffman reviewed Implementation Team issues and status. Chuck DeGrace was called
away to different meeting.

Action Items: Person responsible: Deadline:

VII. IT Issues Dennis Roffman
Dennis Roffman reviewed MAAP IT issues.

Action Items: Person responsible: Deadline:



VIII. Business Issues Dennis Roffman
Dennis Roffman reviewed MAAP business issues.

• Art Garlow will be negotiating with Primedia, the VIN Package vendor.

Action Items: Person responsible: Deadline:

IX. Project Funding Dennis Roffman
Dennis Roffman reviewed MAAP funding status.

• MAAP funding is complete for Fiscal Year 2003, which ends June 30, 2003.

• MAAP funding for Fiscal Year 2004 (July 1, 2003 – June 30, 2004) is dependent on
legislation, which is in progress.

Action Items: Person responsible: Deadline:


